
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0028

02/04/2015

Contract Location: Time Allowed:

US 280/SR 30

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

01/20/2012

02/03/2012

03/01/2012

03/14/2012

03/22/2012

00/00/0000

00/00/0000

1018 Days

12/26/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 103.54

1054 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,919,110.07

$9,813,223.92

$1,347,920.40

86.67%

Counties:

Montgomery Wheeler

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001366.01000 $9,919,110.07 $9,813,223.92 $1,347,920.40 86.41% $295,141.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0028

02/04/2015

Project Number: 0001366.01000 US 280/ SR 30 - 1.587 MI BRIDGE REHABILITATION

 

BR000-0001-00(366)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,877,486.13 $6,623,690.53 $253,795.60

Non-Participating $1,719,371.54 $1,655,922.63 $63,448.91

Total Earnings $8,596,857.67 $8,279,613.16 $317,244.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,596,857.67 $8,279,613.16 $317,244.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($25,668.00)

Total: $8,571,189.67 $8,276,048.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $295,141.51

($22,103.00)($3,565.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0028

02/04/2015

Project Number 0001366.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

0010 158-1000     TRAINING HOURS HR  3,000.000 2,493.000

 0.800 535.000

 

 

3,028.000 $428.00 $2,422.40

0045 402-3102     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, BLEND 1, INCL TN  1,559.000 385.690

BITUM MATL & H LIME 78.370 1,508.465

 

 

1,894.155 $118,218.40 $148,444.93

0060 413-1000     BITUM TACK COAT GL  1,615.000 2,336.000

 2.940 1,342.000

 

 

3,678.000 $3,945.48 $10,813.32

0073 441-0050     CONC SLOPE DRAIN SY  66.000 218.764

 50.000 .000

 

 

218.764 $.00 $10,938.20

0083 441-0304     CONC SPILLWAY, TP 4 EA  5.000 11.000

 1500.000 .000

 

 

11.000 $.00 $16,500.00

Category Amount: $122,591.88 $189,118.85

Category Number: 0020 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  20.000 4.490

 251.250 2.077

 

 

6.567 $521.85 $1,649.96

0180 163-0240     MULCH TN  620.000 588.859

 130.650 12.153

 

 

601.012 $1,587.79 $78,522.22

0220 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 650.000 .000

 

 

6.000 $.00 $3,900.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0028

02/04/2015

Project Number 0001366.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0225 167-1500     WATER QUALITY INSPECTIONS MO  24.000 33.000

 650.000 .000

 

 

33.000 $.00 $21,450.00

0230 171-0030     TEMPORARY SILT FENCE, TYPE C LF  32,220.000 17,097.500

 2.760 651.500

 

 

17,749.000 $1,798.14 $48,987.24

0240 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  6,331.000 7,334.000

 1.260 .000

 

 

7,334.000 $.00 $9,240.84

Category Amount: $3,907.78 $163,750.26

Category Number: 0030 EROSION CONTROL

0260 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  16,610.000 667.100

 0.010 1,200.000

 

 

1,867.100 $12.00 $18.67

0280 171-0010     TEMPORARY SILT FENCE, TYPE A LF  6,280.000 977.750

 2.760 217.750

 

 

1,195.500 $600.99 $3,299.58

0285 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  972.000 2,249.430

 86.350 .000

 

 

2,249.430 $.00 $194,238.28

0320 700-8000     FERTILIZER MIXED GRADE TN  30.000 3.641

 502.500 .415

 

 

4.056 $208.54 $2,038.14

Category Amount: $821.53 $199,594.67

Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER

0420 207-0203     FOUND BKFILL MATL, TP II CY  70.000 82.943

 42.500 .000

 

 

82.943 $.00 $3,525.08



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0028

02/04/2015

Project Number 0001366.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER

0425 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  504.000 664.742

 20.000 .000

 

 

664.742 $.00 $13,294.84

0430 500-0100     GROOVED CONCRETE SY  9,753.000 9,753.333

 2.750 .000

 

 

9,753.333 $.00 $26,821.67

0455 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  6,566.000 6,566.150

 115.500 .000

1

 

6,566.150 $.00 $758,390.33

0480 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  9,085.000 2,143.870

 29.000 .000

 

 

2,143.870 $.00 $62,172.23

0510 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 450000.000 .372

175+00

 

.372 $167,400.00 $167,400.00

Category Amount: $167,400.00 $1,031,604.15

Category Number: 0070 BRIDGE NO. 3 - OVER OCONEE RIVER OVERFLOWS

0675 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .000

 30000.000 .750

3

 

.750 $22,500.00 $22,500.00

Category Amount: $22,500.00 $22,500.00

Category Number: 0080 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,298.910

 1.000 23.320

(IN #1)

                                                            

-2,275.590 $23.32 ($2,275.59)

Category Amount: $23.32 $-2,275.59



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0028

02/04/2015

Project Number 0001366.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER

9110 520-2216     PILING, PSC, 16 IN SQ LF  .000 22.770

 32.250 .000

PILE CUT OFF, PILING, PSC, 16 IN SQ BR NO - 1

                                                            

22.770 $.00 $734.33

9115 520-2218     PILING, PSC, 18 IN SQ LF  .000 76.350

 39.000 .000

PILE CUT OFF, PILING, PSC, 18 IN SQ, BR NO - 1

                                                            

76.350 $.00 $2,977.65

Category Amount: $0.00 $3,711.98

Project Total Amount: $317,244.51 $8,596,857.67


